

Community Liaison Committee

Minutes

Meeting # 16	Location: Video conference (Zoom)
Date: September 21, 2022	Time: 7:00 pm MST

Members, Alternates & Guests		Attendance
Alan Ure	RM School District #6	
Amy Krause	Parks Canada	✓
Atma Sandher	Highway accommodation sector	✓
Betty Watson	RCMP	
Bradley Matchett	BC Highway Patrol Golden	
Brian Weir	BCTA	
Caitlin Phillips	Ktunaxa Nation	✓
Carmen Narancsik	Kicking Horse River Outfitters (A)	
Caroline Tremblay	Golden Community Economic Development Office	✓
Chad Parent	Golden Rod & Gun Club	
Chelsey Dawes	Parks Canada (G)	
Chris Cochran	Town of Golden (A)	✓
David Wan	COTR	
James Acton	Golden Cycling Club	
Jill Dewtie	Golden Community Social Services Co-op	
Joanne Sweeting	Tourism Golden	
Jodi Pierce	CSRD	
Jon Wilsgard	Town of Golden	
Jose Galdamez	Ktunaxa Nation	
Ken Schroeder	Golden and District Air Quality Committee	
Kristi Strobbe	Ktunaxa Nation (A)	
Kyle Hale	Golden & Area Emergency Management	
Magali Dupuis	RCMP (Field/Lake Louise)	
Marion Eunson	Ktunaxa Nation	
Marloes Van Lent	Chamber of Commerce	
Meg Langley	Wildsight	
Michael Wilson	RCMP	
Mike Pecora	Golden Fire Rescue	
Mike Rubenstein	Kicking Horse Mountain Resort	
Nick Phillips	Parks Canada	✓
Ron Oszust	BC Ambulance	
Roxanne Noss	RCMP (Field/Lake Louise)	
Russell Wagner	RM School District #6	
Ryan Johannesen	Kicking Horse River Outfitters	
Shawn Billy	Shuswap Indian Band	
Toby Barrett	Kicking Horse Mountain Resort (A)	
Treena Coney	Highway accommodation sector (A)	

Province including TI Corp/MoTI/Project Team/BCIB		
Amandeep Singh Gill	BCIB	
Art McClean	Operations Manager, MoTI	✓
Chanda Moody	Sr. Indigenous Relations Advisor, MoTI	
Erin Slipetz	Site Coordinator, Outreach & Engagement, BCIB	
Greg Johnson	Director, Stakeholder Relations and Project Development	
Hilary Barnett	A/District Manager, MoTI Rocky Mountain District	✓
Jack Stuempel	Communications/Engagement Lead, OE team (facilitator)	✓
Jon Chant	Communications/Engagement team	✓
Kathryn Lawrence	Senior Project Manager	✓
Katie Ward	District Manager, MoTI Rocky Mountain District	
Mars Otten-Andrew	Manager, Transportation Planning, OE team	
Mike Lorimer	Executive Project Director, TI Corp	✓
Sarin Warman	Environment Lead, TI Corp	✓
Suzannah Kelly	Communications Specialist, BCIB	
Tim Stevens	Lead Engineer, OE team	
Tina Khan	BCIB	
Kicking Horse Canyon Constructors		
Caroline Keddy	Communications Director	✓
Chris Koop	Structures Technical Manager	✓
Joop Van Der Wal	Design-Builder's Representative	
Mike Gash	Construction Manager	
Nikki Turner	Foundations Technical Manager	

1.	Welcome & introductions	Action by:
	<ul style="list-style-type: none"> Members registered their attendance / introduced themselves via the chat screen. 	
2.	Confirmation of agenda	
	<ul style="list-style-type: none"> The agenda was adopted as circulated. 	
3.	Previous minutes	
	<ul style="list-style-type: none"> Previous minutes were accepted by general consent. 	
4.	Status of action items	
	<u>Parent/school notifications</u> <ul style="list-style-type: none"> Project representatives have shared materials with SD #6 to inform parents of work underway and the need to be seen and be safe on Hwys 93/95. 	Jack
5.	Project update and discussion	
	<u>Summary of construction activity (Jack/Chris Koop/Nikky Turner)</u> <ul style="list-style-type: none"> Jack shared recent footage of the project site provided by KHCC, with Chris Koop providing an overview description of the major elements being constructed. Chris and Nikki Turner shared further info/commentary on recent construction photos. Commentary highlights included: <ul style="list-style-type: none"> The future eastbound lanes through most of the project will be in use by early December. Cut 3 - pretty much down to grade level. Blackwall bridge - girders placed, deck panels being installed. Only future eastbound lanes to be put into service in December. Caribou Wall is supported and stabilized with 248 piles in Caribou Wall, with another 48 for the Caribou Viaduct - nearly 300 in total in 	

	<p>this section</p> <ul style="list-style-type: none"> ○ The first four bridges and viaducts from west to east combined are over 1 km. <p><u>Traffic management - stoppages and closures (Fall 2022 extended closure)</u></p> <ul style="list-style-type: none"> • BC government info bulletin released Sept. 13. • Closure begins noon Sept. 26 until noon Oct. 7 - open until noon Oct. 11 - closed until 6 a.m. Dec. 1; not reopening for Sept. 30 or Nov. 11 weekends. • May be another extended closure next spring - no exact dates at this time. • Pass system has been reactivated. • Hilary Barnett noted that, in addition to increased enforcement and other measures applied in past closures, preparations on the alternative route have included wider mowing swaths to improve the visibility of wildlife, shoulder widening in some key locations to help with highway access and egress, and refreshed line painting. 	
6.	Round Table: issues, opportunities, considerations	
	<ul style="list-style-type: none"> • It was noted that day passes might not always provide for a round trip through the canyon, as capacity and urgency are factors considered in giving passage through the construction zone in either direction. • Parks Canada will be sending out messages about winter road safety. People using emergency phones on Highway 93 are directly routed to dispatch, who may transfer the call to 911, but the transfer can take up to 5 minutes. 	
7.	Next steps / next meeting	
	<ul style="list-style-type: none"> • The group agreed to target February 2023 for the next meeting, with it being suggested that members be polled to help select the most convenient date/time. 	

Notes by Jon Chant and Jack Stuempel