## Kicking Horse Canyon - June 2024 Traffic Schedule

## May 23, 2024

The Kicking Horse Canyon Constructors (KHCC) will continue to implement intermittent stoppages (up to 2 minutes) and full closures (up to 2 hours) on the Trans-Canada Highway for the Kicking Horse Canyon Phase 4 construction through June. Highway 1 will remain reduced to 2 lanes of traffic through the Kicking Horse Canyon for the duration of the planned work. Travelling speeds will remain at the reduced speed of $50 \mathrm{~km} / \mathrm{h}$. The following table outlines the planned traffic stoppages and closures for June 2024.

Please visit the Project's highway status calendar and always use DriveBC for the most reliable and up-to-date information.

| KICKING HORSE CANYON PROJECT PHASE 4 <br> Traffic Management (Closure) Schedule for June 2024 |  |  |  |
| :---: | :---: | :---: | :---: |
| Dates | Type of stoppage |  |  |
|  | Stoppages (up to 2 minutes) | Delays <br> (up to 30 minutes) | Full Closures (up to 2 hours) |
| June 1 |  |  |  |
|  | 6:30 am - 5:30 pm |  |  |
|  |  |  |  |
|  |  |  |  |
| June 2 |  |  |  |
|  |  |  |  |
|  |  |  |  |
|  |  |  |  |
| June 3 |  |  |  |
|  | 6:30 am - 5:30 pm |  |  |
|  |  |  |  |
|  |  |  |  |

## Contact the Project

24/7 Construction
Information Line/Email
1-250-344-1151
inquiries@khcc.ca

Project Information
kickinghorsecanyon.ca
info@kickinghorsecanyon.ca

Work on the Project
bcib.ca
workforce@bcib.ca
transportation investment
corporation Constructors

| June 4 |  |  |
| :---: | :---: | :---: |
|  | 6:30 am - 5:30 pm |  |
|  |  |  |
|  |  |  |
| June 5 |  |  |
|  | 6:30 am - 5:30 pm |  |
|  |  |  |
|  |  |  |
| June 6 |  |  |
|  | 6:30 am - 5:30 pm |  |
|  |  |  |
|  |  |  |
| June 7 |  |  |
|  | 6:30 am - 5:30 pm |  |
|  |  |  |
|  |  |  |
| June 8 |  |  |
|  | 6:30 am - 5:30 pm |  |
|  |  |  |
|  |  |  |
| June 9 |  |  |
|  |  |  |
|  |  |  |
|  |  |  |
| June 10 |  |  |
|  | 6:30 am - 5:30 pm |  |

## Contact the Project

::: 24/7 Construction
Information Line/Email
1-250-344-1151
inquiries@khcc.ca

Project Information
kickinghorsecanyon.ca
info@kickinghorsecanyon.ca

Work on the Project bcib.ca workforce@bcib.ca
transportation investment corporation Constructors


## Contact the Project

: 24/7 Construction
Information Line/Email
1-250-344-1151
inquiries@khcc.ca

Project Information
kickinghorsecanyon.ca
info@kickinghorsecanyon.ca

Work on the Project
bcib.ca
workforce@bcib.ca
transportation investment
corporation Constructors

| June 16 |  |  |
| :---: | :---: | :---: |
|  |  |  |
|  |  |  |
|  |  |  |
| June 17 |  |  |
|  | 6:30 am - 5:30 pm |  |
|  |  |  |
|  |  |  |
| June 18 |  |  |
|  | 6:30 am - 5:30 pm |  |
|  |  |  |
|  |  |  |
| June 19 |  |  |
|  | 6:30 am - 5:30 pm |  |
|  |  |  |
|  |  |  |
| June 20 |  |  |
|  | 6:30 am - 5:30 pm |  |
|  |  |  |
|  |  |  |
| June 21 |  |  |
|  | 6:30 am - 5:30 pm |  |
|  |  |  |
|  |  |  |

## Contact the Project

: 24/7 Construction
Information Line/Email
1-250-344-1151
inquiries@khcc.ca

Project Information
kickinghorsecanyon.ca
info@kickinghorsecanyon.ca

Work on the Project
bcib.ca
workforce@bcib.ca
transportation investment
corporation


## Contact the Project

: 24/7 Construction
Information Line/Email
1-250-344-1151
inquiries@khcc.ca

Project Information
kickinghorsecanyon.ca
info@kickinghorsecanyon.ca

Work on the Project
bcib.ca
workforce@bcib.ca

| June 28 |  |  |  |
| :--- | :--- | :--- | :--- |
|  | $6: 30$ am $-5: 30 \mathrm{pm}$ |  |  |
|  |  |  |  |
|  |  |  |  |
|  |  |  |  |
|  |  |  |  |
|  |  |  |  |
| June 29 30 |  |  |  |
|  |  |  |  |
|  |  |  |  |

## Contact the Project

24/7 Construction
Information Line/Email
1-250-344-1151
inquiries@khcc.ca
kickinghorsecanyon.ca
info@kickinghorsecanyon.ca

Work on the Project
bcib.ca
workforce@bcib.ca

## What to Expect

## Traffic Effects \& Accommodation

- All traffic through the Kicking Horse Canyon is reduced to $50 \mathrm{~km} / \mathrm{h}$ speed limit
- The highway is reduced from 4 travel lanes to 2 travel lanes (one lane in each direction) through the Kicking Horse Canyon for the duration of the remaining work.
- During the full closures (up to 2 hours) there will be emergency responder access from both ends, but no through traffic available to the public.
- Both approaches to Kicking Horse Canyon will be well-signed and traffic control personnel will be onsite to direct traffic as required.
- Drivers are reminded to obey construction-zone speed limits and the direction of traffic control personnel.
- Roadside signage will provide advance notification of the delays.
- Day-to-day information will be available on DriveBC.


## Contact the Project

24/7 Construction
Information Line/Email
1-250-344-1151
inquiries@khcc.ca

Work on the Project
bcib.ca
workforce@bcib.ca

